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Imagine the result

 Identify a subset of base concept options (one each)

 Define Evaluation Criteria

 Weight Evaluation Criteria (“Criteria Analysis Matrix”)

4. Receive/Discuss Strengths & Weaknesses *

5. Rank base concept options vs. weighted criteria *

6. If needed, evaluate remaining options *

7. Compare to base concept options *

8. Agree on #1 ranked firm/option for negotiations 

* Closed sessions

Agenda
A Roadmap to Agreement….



Imagine the result

1. FirstChoice

2. Donley’s Option 1 (Reduced Base Design)

3. WM Jordan’s Option 2 (Original proposal w/o Renwick)

Options
Identify a Subset of Base Options
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A) Team - Experience & qualifications of both the designer 
and constructor who comprise the team.

B) Design - Acceptability of the courthouses exterior façade; 
functionality of the interior layout. Includes: technology, 
energy efficiency, security.

C) Cost - Acceptability of cost as expressed in the "Contract 
Cost Limit" and long range solution.

D) Phasing/Disruption - Can the phasing plan be executed in a 
non-disruptive manner for all major stakeholders?

E) Location - Is either location preferable in terms of site 
efficiency and impact on adjacent properties?

F) Schedule - Is any schedule preferable in terms of months 
to final completion?

G) Overall Project Benefit - Measure of total solution to City's 
long term space needs.  Addresses parking, Fire Station, 
Executive Plaza, and Renwick.

Evaluation Criteria
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Rank the Options

CLOSED SESSION
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Rate each firm on a scale of 1-7 for each Evaluation Criteria
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Ancillary Court Spaces Impacted by Project
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Strengths and Weaknesses - Team
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Strengths and Weaknesses - Design
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Strengths and Weaknesses - Cost
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Costs – 3 Closest Options
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Strengths and Weaknesses –

Phasing, Location, Schedule
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Strengths and Weaknesses – Overall
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Remaining Options
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WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reimbursable Costs

Site Construction 460,460$         759,710$         834,710$         838,400$         1,405,400$      1,465,400$      1,423,000$      1,405,400$      1,413,000$      

Building Construction 17,730,765$    21,221,713$    24,110,276$    26,142,931$    24,255,100$    25,591,600$    25,771,500$    26,517,200$    26,770,200$    

Builder's Risk Insurance 45,509$          53,107$          60,292$          52,000$          47,300$          49,600$          49,800$          51,000$          51,400$          

8    Subtotal of Site, Building and Risk Insur. Costs 18,236,734$    22,034,530$    25,005,278$    27,033,331$    25,707,800$    27,106,600$    27,244,300$    27,973,600$    28,234,600$    

Inspection and Testing 30,000$          50,000$          50,000$          125,000$         100,000$         100,000$         100,000$         100,000$         100,000$         

Fixtures and Equipment Allowance 1,213,000$      1,335,250$      1,510,250$      2,177,500$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      

Private Entity's Contingency 2,000,000$      1,758,513$      1,995,568$      2,050,000$      1,437,400$      1,503,200$      1,500,100$      1,545,100$      1,542,400$      

Commissioning (Cx) 75,000$          75,000$          85,000$          60,000$          110,000$         110,000$         110,000$         110,000$         110,000$         

15    Subtotal Inspec. & Test., Priv. Entity Contingency and Cx 3,318,000$      3,218,763$      3,640,818$      4,412,500$      3,847,400$      3,913,200$      3,910,100$      3,955,100$      3,952,400$      

(line 15 / line 8) 18.2% 14.6% 14.6% 16.3% 15.0% 14.4% 14.4% 14.1% 14.0%

Subtotal of Reimbursable Costs 21,554,734$    25,253,293$    28,646,096$    31,445,831$    29,555,200$    31,019,800$    31,154,400$    31,928,700$    32,187,000$    

Fixed Costs

Architecture/Engineering Fee and Expenses 1,844,978$      2,152,970$      2,444,278$      2,310,000$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      

General Contractor Fee 1,200,000$      1,300,000$      1,500,000$      1,220,000$      967,800$         1,009,300$      1,013,100$      1,035,000$      1,042,300$      

Subtotal of Fixed Costs 3,044,978$      3,452,970$      3,944,278$      3,530,000$      4,372,300$      4,413,800$      4,417,600$      4,439,500$      4,446,800$      

Fire Station Land Costs -$                -$                -$                -$                1,550,000$      1,550,000$      1,550,000$      1,550,000$      1,550,000$      

CONTRACT COST LIMIT

Reimbursable + Fixed Fee Costs (not to exceed) 24,599,712$    28,706,263$    32,590,374$    34,975,831$    35,477,500$    36,983,600$    37,122,000$    37,918,200$    38,183,800$    

CCL with Only "Add/Alt. Replace HVAC @ Executive Plaza"

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

26,603,328$    30,709,879$    34,593,990$    36,653,094$    36,412,400$    37,918,500$    38,056,900$    38,853,100$    39,118,700$    

ALTERNATE PRICES

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

Omit Renov. of Exist. GDC Bldg. & Omit New Tunnel (deduct) -$                -$                -$                (5,384,004)$     -$                -$                -$                -$                -$                

Add/Alt. Tunnel from JDR to GDC (add) -$                353,523$         353,523$         -$                -$                -$                -$                -$                -$                

Add/Alt. Reduce Building Height by 4'-0" (dedcut) -$                (118,456)$        (118,456)$        -$                -$                -$                -$                -$                -$                

Add/Alt. for Fire Station Location @ 1917 Princess Anne -$                -$                -$                -$                -$                -$                -$                -$                -$                

Add/Alt. 4th Apparatus Bay @ Fire Station (add) -$                -$                -$                -$                150,000$         150,000$         150,000$         150,000$         150,000$         

Add/Alt. 3,000 SF of Additional Space into the Fire Station (add) -$                -$                -$                -$                375,000$         375,000$         375,000$         375,000$         375,000$         

Add/Alt. for Basic HVAC Upgrade @ Executive Plaza (add) -$                -$                -$                -$                205,000$         205,000$         205,000$         205,000$         205,000$         

Add/Alt. Finish Shell Space on Lev. 3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                72,300$          -$                

Add/Alt. Finish Shell Space on Lev. 2/3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                -$                239,000$         

CCL w/ ALL ALTERNATES 26,603,328$    30,944,946$    34,829,057$    31,269,090$    36,937,400$    38,443,500$    38,581,900$    39,450,400$    39,882,700$    

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Arranged Lowest to Highest Cost Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reduced 

Base Design

JDR move to 

New 

Courthouse

Adjusted 

Base Design

JDR Ex. 

Plaza 4-St 

GD & CC

w/o Renwick 

Bldg.

With Renwick JDR remains 

or moves 

Renwick

JDR move to 

Exec. Plaza
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WM Jordan Option 1 = 

Original Proposal with 

Revised Elevations; including 

Renwick Building

WM Jordan Option 2 = 

Original Proposal with 

Revised Elevations without

Renwick Building   

WM Jordan Option 3 = 

Permanent JDR in Exec 

Plaza; 4 story Court Building; 

No separate Circuit Court;  

without Renwick Building

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reimbursable Costs

Site Construction 460,460$         759,710$         834,710$         838,400$         1,405,400$      1,465,400$      1,423,000$      1,405,400$      1,413,000$      

Building Construction 17,730,765$    21,221,713$    24,110,276$    26,142,931$    24,255,100$    25,591,600$    25,771,500$    26,517,200$    26,770,200$    

Builder's Risk Insurance 45,509$          53,107$          60,292$          52,000$          47,300$          49,600$          49,800$          51,000$          51,400$          

8    Subtotal of Site, Building and Risk Insur. Costs 18,236,734$    22,034,530$    25,005,278$    27,033,331$    25,707,800$    27,106,600$    27,244,300$    27,973,600$    28,234,600$    

Inspection and Testing 30,000$          50,000$          50,000$          125,000$         100,000$         100,000$         100,000$         100,000$         100,000$         

Fixtures and Equipment Allowance 1,213,000$      1,335,250$      1,510,250$      2,177,500$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      

Private Entity's Contingency 2,000,000$      1,758,513$      1,995,568$      2,050,000$      1,437,400$      1,503,200$      1,500,100$      1,545,100$      1,542,400$      

Commissioning (Cx) 75,000$          75,000$          85,000$          60,000$          110,000$         110,000$         110,000$         110,000$         110,000$         

15    Subtotal Inspec. & Test., Priv. Entity Contingency and Cx 3,318,000$      3,218,763$      3,640,818$      4,412,500$      3,847,400$      3,913,200$      3,910,100$      3,955,100$      3,952,400$      

(line 15 / line 8) 18.2% 14.6% 14.6% 16.3% 15.0% 14.4% 14.4% 14.1% 14.0%

Subtotal of Reimbursable Costs 21,554,734$    25,253,293$    28,646,096$    31,445,831$    29,555,200$    31,019,800$    31,154,400$    31,928,700$    32,187,000$    

Fixed Costs

Architecture/Engineering Fee and Expenses 1,844,978$      2,152,970$      2,444,278$      2,310,000$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      

General Contractor Fee 1,200,000$      1,300,000$      1,500,000$      1,220,000$      967,800$         1,009,300$      1,013,100$      1,035,000$      1,042,300$      

Subtotal of Fixed Costs 3,044,978$      3,452,970$      3,944,278$      3,530,000$      4,372,300$      4,413,800$      4,417,600$      4,439,500$      4,446,800$      

Fire Station Land Costs -$                -$                -$                -$                1,550,000$      1,550,000$      1,550,000$      1,550,000$      1,550,000$      

CONTRACT COST LIMIT

Reimbursable + Fixed Fee Costs (not to exceed) 24,599,712$    28,706,263$    32,590,374$    34,975,831$    35,477,500$    36,983,600$    37,122,000$    37,918,200$    38,183,800$    

CCL with Only "Add/Alt. Replace HVAC @ Executive Plaza"

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

26,603,328$    30,709,879$    34,593,990$    36,653,094$    36,412,400$    37,918,500$    38,056,900$    38,853,100$    39,118,700$    

ALTERNATE PRICES

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

Omit Renov. of Exist. GDC Bldg. & Omit New Tunnel (deduct) -$                -$                -$                (5,384,004)$     -$                -$                -$                -$                -$                

Add/Alt. Tunnel from JDR to GDC (add) -$                353,523$         353,523$         -$                -$                -$                -$                -$                -$                

Add/Alt. Reduce Building Height by 4'-0" (dedcut) -$                (118,456)$        (118,456)$        -$                -$                -$                -$                -$                -$                

Add/Alt. for Fire Station Location @ 1917 Princess Anne -$                -$                -$                -$                -$                -$                -$                -$                -$                

Add/Alt. 4th Apparatus Bay @ Fire Station (add) -$                -$                -$                -$                150,000$         150,000$         150,000$         150,000$         150,000$         

Add/Alt. 3,000 SF of Additional Space into the Fire Station (add) -$                -$                -$                -$                375,000$         375,000$         375,000$         375,000$         375,000$         

Add/Alt. for Basic HVAC Upgrade @ Executive Plaza (add) -$                -$                -$                -$                205,000$         205,000$         205,000$         205,000$         205,000$         

Add/Alt. Finish Shell Space on Lev. 3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                72,300$          -$                

Add/Alt. Finish Shell Space on Lev. 2/3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                -$                239,000$         

CCL w/ ALL ALTERNATES 26,603,328$    30,944,946$    34,829,057$    31,269,090$    36,937,400$    38,443,500$    38,581,900$    39,450,400$    39,882,700$    

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Arranged Lowest to Highest Cost Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reduced 

Base Design

JDR move to 

New 

Courthouse

Adjusted 

Base Design

JDR Ex. 

Plaza 4-St 

GD & CC

w/o Renwick 

Bldg.

With Renwick JDR remains 

or moves 

Renwick

JDR move to 

Exec. Plaza
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WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reimbursable Costs

Site Construction 460,460$         759,710$         834,710$         838,400$         1,405,400$      1,465,400$      1,423,000$      1,405,400$      1,413,000$      

Building Construction 17,730,765$    21,221,713$    24,110,276$    26,142,931$    24,255,100$    25,591,600$    25,771,500$    26,517,200$    26,770,200$    

Builder's Risk Insurance 45,509$          53,107$          60,292$          52,000$          47,300$          49,600$          49,800$          51,000$          51,400$          

8    Subtotal of Site, Building and Risk Insur. Costs 18,236,734$    22,034,530$    25,005,278$    27,033,331$    25,707,800$    27,106,600$    27,244,300$    27,973,600$    28,234,600$    

Inspection and Testing 30,000$          50,000$          50,000$          125,000$         100,000$         100,000$         100,000$         100,000$         100,000$         

Fixtures and Equipment Allowance 1,213,000$      1,335,250$      1,510,250$      2,177,500$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      

Private Entity's Contingency 2,000,000$      1,758,513$      1,995,568$      2,050,000$      1,437,400$      1,503,200$      1,500,100$      1,545,100$      1,542,400$      

Commissioning (Cx) 75,000$          75,000$          85,000$          60,000$          110,000$         110,000$         110,000$         110,000$         110,000$         

15    Subtotal Inspec. & Test., Priv. Entity Contingency and Cx 3,318,000$      3,218,763$      3,640,818$      4,412,500$      3,847,400$      3,913,200$      3,910,100$      3,955,100$      3,952,400$      

(line 15 / line 8) 18.2% 14.6% 14.6% 16.3% 15.0% 14.4% 14.4% 14.1% 14.0%

Subtotal of Reimbursable Costs 21,554,734$    25,253,293$    28,646,096$    31,445,831$    29,555,200$    31,019,800$    31,154,400$    31,928,700$    32,187,000$    

Fixed Costs

Architecture/Engineering Fee and Expenses 1,844,978$      2,152,970$      2,444,278$      2,310,000$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      

General Contractor Fee 1,200,000$      1,300,000$      1,500,000$      1,220,000$      967,800$         1,009,300$      1,013,100$      1,035,000$      1,042,300$      

Subtotal of Fixed Costs 3,044,978$      3,452,970$      3,944,278$      3,530,000$      4,372,300$      4,413,800$      4,417,600$      4,439,500$      4,446,800$      

Fire Station Land Costs -$                -$                -$                -$                1,550,000$      1,550,000$      1,550,000$      1,550,000$      1,550,000$      

CONTRACT COST LIMIT

Reimbursable + Fixed Fee Costs (not to exceed) 24,599,712$    28,706,263$    32,590,374$    34,975,831$    35,477,500$    36,983,600$    37,122,000$    37,918,200$    38,183,800$    

CCL with Only "Add/Alt. Replace HVAC @ Executive Plaza"

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

26,603,328$    30,709,879$    34,593,990$    36,653,094$    36,412,400$    37,918,500$    38,056,900$    38,853,100$    39,118,700$    

ALTERNATE PRICES

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

Omit Renov. of Exist. GDC Bldg. & Omit New Tunnel (deduct) -$                -$                -$                (5,384,004)$     -$                -$                -$                -$                -$                

Add/Alt. Tunnel from JDR to GDC (add) -$                353,523$         353,523$         -$                -$                -$                -$                -$                -$                

Add/Alt. Reduce Building Height by 4'-0" (dedcut) -$                (118,456)$        (118,456)$        -$                -$                -$                -$                -$                -$                

Add/Alt. for Fire Station Location @ 1917 Princess Anne -$                -$                -$                -$                -$                -$                -$                -$                -$                

Add/Alt. 4th Apparatus Bay @ Fire Station (add) -$                -$                -$                -$                150,000$         150,000$         150,000$         150,000$         150,000$         

Add/Alt. 3,000 SF of Additional Space into the Fire Station (add) -$                -$                -$                -$                375,000$         375,000$         375,000$         375,000$         375,000$         

Add/Alt. for Basic HVAC Upgrade @ Executive Plaza (add) -$                -$                -$                -$                205,000$         205,000$         205,000$         205,000$         205,000$         

Add/Alt. Finish Shell Space on Lev. 3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                72,300$          -$                

Add/Alt. Finish Shell Space on Lev. 2/3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                -$                239,000$         

CCL w/ ALL ALTERNATES 26,603,328$    30,944,946$    34,829,057$    31,269,090$    36,937,400$    38,443,500$    38,581,900$    39,450,400$    39,882,700$    

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Arranged Lowest to Highest Cost Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reduced 

Base Design

JDR move to 

New 

Courthouse

Adjusted 

Base Design

JDR Ex. 

Plaza 4-St 

GD & CC

w/o Renwick 

Bldg.

With Renwick JDR remains 

or moves 

Renwick

JDR move to 

Exec. Plaza

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reimbursable Costs

Site Construction 460,460$         759,710$         834,710$         838,400$         1,405,400$      1,465,400$      1,423,000$      1,405,400$      1,413,000$      

Building Construction 17,730,765$    21,221,713$    24,110,276$    26,142,931$    24,255,100$    25,591,600$    25,771,500$    26,517,200$    26,770,200$    

Builder's Risk Insurance 45,509$          53,107$          60,292$          52,000$          47,300$          49,600$          49,800$          51,000$          51,400$          

8    Subtotal of Site, Building and Risk Insur. Costs 18,236,734$    22,034,530$    25,005,278$    27,033,331$    25,707,800$    27,106,600$    27,244,300$    27,973,600$    28,234,600$    

Inspection and Testing 30,000$          50,000$          50,000$          125,000$         100,000$         100,000$         100,000$         100,000$         100,000$         

Fixtures and Equipment Allowance 1,213,000$      1,335,250$      1,510,250$      2,177,500$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      2,200,000$      

Private Entity's Contingency 2,000,000$      1,758,513$      1,995,568$      2,050,000$      1,437,400$      1,503,200$      1,500,100$      1,545,100$      1,542,400$      

Commissioning (Cx) 75,000$          75,000$          85,000$          60,000$          110,000$         110,000$         110,000$         110,000$         110,000$         

15    Subtotal Inspec. & Test., Priv. Entity Contingency and Cx 3,318,000$      3,218,763$      3,640,818$      4,412,500$      3,847,400$      3,913,200$      3,910,100$      3,955,100$      3,952,400$      

(line 15 / line 8) 18.2% 14.6% 14.6% 16.3% 15.0% 14.4% 14.4% 14.1% 14.0%

Subtotal of Reimbursable Costs 21,554,734$    25,253,293$    28,646,096$    31,445,831$    29,555,200$    31,019,800$    31,154,400$    31,928,700$    32,187,000$    

Fixed Costs

Architecture/Engineering Fee and Expenses 1,844,978$      2,152,970$      2,444,278$      2,310,000$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      3,404,500$      

General Contractor Fee 1,200,000$      1,300,000$      1,500,000$      1,220,000$      967,800$         1,009,300$      1,013,100$      1,035,000$      1,042,300$      

Subtotal of Fixed Costs 3,044,978$      3,452,970$      3,944,278$      3,530,000$      4,372,300$      4,413,800$      4,417,600$      4,439,500$      4,446,800$      

Fire Station Land Costs -$                -$                -$                -$                1,550,000$      1,550,000$      1,550,000$      1,550,000$      1,550,000$      

CONTRACT COST LIMIT

Reimbursable + Fixed Fee Costs (not to exceed) 24,599,712$    28,706,263$    32,590,374$    34,975,831$    35,477,500$    36,983,600$    37,122,000$    37,918,200$    38,183,800$    

CCL with Only "Add/Alt. Replace HVAC @ Executive Plaza"

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

26,603,328$    30,709,879$    34,593,990$    36,653,094$    36,412,400$    37,918,500$    38,056,900$    38,853,100$    39,118,700$    

ALTERNATE PRICES

Add/Alt. Replace HVAC @ Executive Plaza (add) 2,003,616$      2,003,616$      2,003,616$      1,677,263$      934,900$         934,900$         934,900$         934,900$         934,900$         

Omit Renov. of Exist. GDC Bldg. & Omit New Tunnel (deduct) -$                -$                -$                (5,384,004)$     -$                -$                -$                -$                -$                

Add/Alt. Tunnel from JDR to GDC (add) -$                353,523$         353,523$         -$                -$                -$                -$                -$                -$                

Add/Alt. Reduce Building Height by 4'-0" (dedcut) -$                (118,456)$        (118,456)$        -$                -$                -$                -$                -$                -$                

Add/Alt. for Fire Station Location @ 1917 Princess Anne -$                -$                -$                -$                -$                -$                -$                -$                -$                

Add/Alt. 4th Apparatus Bay @ Fire Station (add) -$                -$                -$                -$                150,000$         150,000$         150,000$         150,000$         150,000$         

Add/Alt. 3,000 SF of Additional Space into the Fire Station (add) -$                -$                -$                -$                375,000$         375,000$         375,000$         375,000$         375,000$         

Add/Alt. for Basic HVAC Upgrade @ Executive Plaza (add) -$                -$                -$                -$                205,000$         205,000$         205,000$         205,000$         205,000$         

Add/Alt. Finish Shell Space on Lev. 3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                72,300$          -$                

Add/Alt. Finish Shell Space on Lev. 2/3 of New Courthouse (add) -$                -$                -$                -$                -$                -$                -$                -$                239,000$         

CCL w/ ALL ALTERNATES 26,603,328$    30,944,946$    34,829,057$    31,269,090$    36,937,400$    38,443,500$    38,581,900$    39,450,400$    39,882,700$    

WM Jordan WM Jordan WM Jordan FirstChoice Donley's Donley's Donley's Donley's Donley's

Arranged Lowest to Highest Cost Opt. 3 Opt. 2 Opt. 1 Opt. 2 Opt. 3 Opt. 1 Opt. 4 Opt. 5

Reduced 

Base Design

JDR move to 

New 

Courthouse

Adjusted 

Base Design

JDR Ex. 

Plaza 4-St 

GD & CC

w/o Renwick 

Bldg.

With Renwick JDR remains 

or moves 

Renwick

JDR move to 

Exec. Plaza

Donley’s Option 1 = 

Reduced Base Design 

(per RFI)

Donley’s Option 2 = 

JDR remains in current 

location until GDC can 

renovate;  2A = JDR to 

Renwick (leaseback)

Donley’s Option 3 = 

JDR to Exec Plaza (10 

year life)

Donley’s Option 4 = 

JDR to New Courthouse 

instead of GDC 

renovation

Donley’s Option 5 = 

Original Concept 

Proposal with new 

exterior; future capacity
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